
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending May 28, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 50.3% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–50% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – May 3, 2007         http://biomitigation.org/

STATUS OF WORK:

In Progress
Completed     

To-Date Project Total
Percent 

Complete
SUBSTRUCTURE
Pier Tables 5 0 28 5%
Pier Columns 6 7 28 25%
Pier Access Casing 2 8 20 40%
FOUNDATIONS
Footing Boxes Set 0 22 28 79%
Piles Driven 9 103 160 64%
PRECAST YARD
Panels Cast 0 330 876 38%
Segments Cast 0 154 452 34%

PIER TABLES
 Pier 16E – Post tension pier table
 Pier 15E – Begin forming for top deck
 Pier 14E – Continue installation of blister forms 
 Pier 13E – Pour interior stems and prepare for P/C panels
 Pier 12E thru Pier 10E – No work within 1 to 3 weeks

PIER COLUMNS
 Pier 09E – Pour 3rd lift pier concrete
 Pier 08E – Install 3rd lift pier column steel 
 Pier 07E – Pour 2nd, lift pier concrete 
 Pier 06E thru Pier 04E – No work for 2 to 4 weeks

FOUNDATIONS
 Pier 06E – Continue forming bulkhead & top slab 
 Pier 05E – Place rebar and studs for top slab
 Pier 04E – Pre-tie pier rebars on template barge, Pour lift #1 on last pile in footing
 Pier 03E – Remove box support system and prepare to pour in-fill concrete
 Pier 16W – Continue pile head connection welding
 Pier 15W – Continue slot cutting & prep for pile head connections
 Pier 14W – Continue with initial pile cleanout
 Pier 13W – Splice and drive west side piles
 Pier 12W – Splice west side piles
 Pier 11W – Install pile driving template
 Pier 10W – Install rock bedding
 Pier 06W – Splice piles on west side
 Pier 03W, 04W – Cure and strip concrete for exterior walls
 The last four footing boxes left Texas May 14, 2004 and are expected to arrive June 15, 2004.

PRECAST YARD (Stockton)
 0 panels are scheduled to be cast next week
 0 segments are scheduled to be cast next week
 Beds 1 & 2 are shut down.  Bed 3 continues without a swing shift.  Bed 4 Hinge casting continues.



 
PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –100% Est. Date of Completion – May 26, 2004
Work Completed – 75%                           Project Cost: $25M

STATUS OF WORK:
 W2E:    Pour and cure South columns.  Strip North columns
 W2W:   Form retaining wall and columns

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 88% Est. Date of Completion – July 20, 2004
Completed – 74% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION

• Continue Rough In Electrical and installing conduits 
• Install Interior Light Fixtures 
• Roadway Excavation 
• Form Curb & Gutter on Line R3
• Grade Back Sidewalk 

UTILITY RELOCATIONS
 No work scheduled

CLOSURE
 WB 80 on-ramp east of YBI Tunnel, tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION  (04-0120Q4)          Richard Duncan / Andrew Bui
Time Elapsed – 100% Est. Date of Completion – May 31, 2004
Completed – 100%

STATUS OF WORK:
 Complete Punchlist items
 Complete miscellaneous work



 
SOUTH-SOUTH DETOUR  (04-0120R4)               Ken Loncharich / John Walters
Time Elapsed – 0%   (suspended) Est. Date of Completion – December 30, 2005
Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
Contract Suspended:  April 9, 2004 – July 10, 2004

STATUS OF WORK:
 Continue to review preliminary design submittals for East & West Tie-in Viaducts 
 Continue to arrange certification for material testing
 Continue to meet with contractor to discuss design issues
 Review RFI’s and submittals for approval 
 Project is suspended until July 10, 2004 – due to utility impacts and other delays from adjacent SFOBB

contracts

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 3.3% Est. Date of Completion – May 26, 2007
Completed – 2.4% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
 Continued review of RFI’s & Submittals
 Continued installation of working drawing campus

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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